

**Change Order Number 2****Project Name: Phase 5 Security Fencing Replacement 2013***Purchase Order* 150438*No.:**Board Approval:* June 5, 2014**Contractor: Crusader Fence Co., Inc.**

Date: July 20, 2016

**Item Analysis**

1. Description: **PCO # 4 – Reduce the amount of ornamental fencing at San Mateo Park ES**

Reason: The configuration of the fencing was modified due to MPR access. This was discovered during construction.

Requested by: District

Cost: **(\$33,204)**

**Total (\$33,204)**

Original Contract Amount:	\$1,196,650.00
Previous Change Order Amount:	-\$2,512.00
Contract Amount Prior to this Change Order:	\$1,194,138.00
Amount of this Change Order:	-\$33,204.00
<b>Revised Contract Amount:</b>	<b>\$1,160,934.00</b>

**Recommended: Architect**  
HKIT Architects  
538 Ninth Street, Suite 240  
Oakland, CA 94607

**Recommended: IOR**  
CAS Inspections Inc.  
373 Pebble Beach Dr.  
Rio Vista, CA 94571

---

By \_\_\_\_\_ Date \_\_\_\_\_

**Recommended: Project Manager**  
San Mateo-Foster City School District  
1170 Chess Dr.  
Foster City, CA 94404

---

By \_\_\_\_\_ Date \_\_\_\_\_

**Recommended: Director of Facilities**  
San Mateo-Foster City School District  
1170 Chess Dr.  
Foster City, CA 94404

---

By Bob Price \_\_\_\_\_ Date \_\_\_\_\_

**Agreed to: Contractor**  
Crusader Fence Co., Inc.  
3115 Gold Valley Drive  
Rancho Cordova, CA 95742-6588

---

By Joel Cadiz \_\_\_\_\_ Date \_\_\_\_\_

**Authorized: Owner**  
San Mateo-Foster City School District  
1170 Chess Dr.  
Foster City, CA 94404

---

By \_\_\_\_\_

---

By Carolyn Chow, CBO \_\_\_\_\_ Date \_\_\_\_\_

NOTE: This change order constitutes and includes full and complete compensation (including, but not limited to, adjustments to money and time) for all costs and effects caused by any of the above-described changes. In consideration for the compensation received for the above-described changes, Contractor waives all claims (including its own claims and those of its subcontractors, and suppliers of any tier) for all costs and effects caused by any of the above-described changes, including but not limited to labor, equipment, materials, delay, extra work, overhead (home and field), profit, direct costs, indirect costs, acceleration, disruption, impaired productivity, time extension, and any such cost and effects on subcontractors and suppliers of any tier.