



PCO #039

Klassen Corporation
2021 Westwind Dr
Bakersfield, California 93301
Phone: (661) 324-3000
Fax: (661) 324-3900

Project: 05-3-18073 - Flamson MS Classroom Add (CA)
2405 Spring Street
Paso Robles, California 93446

Prime Contract Potential Change Order #039: CCD 20 - Lower/West & Slope Protection

TO:	Paso Robles Unified School District 800 Niblick Road Paso Robles, California 93446	FROM:	KLASSEN CORPORATION 2021 WESTWIND DRIVE BAKERSFIELD, California 93301
PCO NUMBER/REVISION:	039 / 0	CONTRACT:	1 - Flamson MS Classroom Add (CA) Prime Contract
REQUEST RECEIVED FROM:		CREATED BY:	Brian Guiniling (KLASSEN CORPORATION)
STATUS:	Pending - In Review	CREATED DATE:	10/5/2021
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:	15 days	PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$238,730.84

POTENTIAL CHANGE ORDER TITLE: CCD 20 - Lower/West & Slope Protection

CHANGE REASON: Owner Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

CE #097 - CCD 20 - Lower/West area & Slope Protection

These costs are associated with, but not completion of, CCD 20. This work is for the lower section and slope protection, including:

- Slope Protection
- V-Gutter
- Galvanized Guard Rail, including coring
- Concrete flatwork
- Fencing per CCD 14 - Material Increase
- Mobilization and general conditions
- Deduct from Asphalt Paving as per bid documents

Klassen respectfully requests full School Board approval before commencement of work.

Exclusions:

The upper section above the steps as shown in CCD 20

ATTACHMENTS:

[Flamson Revisions per 7-26-21_LowerSection.pdf](#) , [Flamson KlassenCosts_CCD20.pdf](#) , [Est_2399_from_Big_Wakoo_Fence_Inc_24272.pdf](#) , [Flamson MS Rev 7-26-21 Handrails.pdf](#)

#	Budget Code	Description	Amount
1	02-800.S Site Improv & Ament.Subcontractor	Bray Rev7-26-21	\$168,935.00



PCO #039

#	Budget Code	Description	Amount
2	02-800.S Site Improv & Ament.Subcontractor	Galvanized guardrail	\$5,000.00
3	01-569.O GC-Misc. General Expense.Other	Mobilization & General Conditions	\$27,460.00
4	01-569.M GC-Misc. General Expense.Materials	Fencing per CCD 14 - material increase	\$10,900.00
5	02-700.S Asphalt Paving.Subcontractor	Paving Deduct	\$(6,492.55)
Subtotal:			\$205,802.45
Klassen OH&P (15.00% Applies to all line item types.):			\$30,870.37
Bond 1% (1.00% Applies to all line item types.):			\$2,058.02
Grand Total:			\$238,730.84

John Smith (SIM-PBK)
7591 North Ingram, Suite 101
Fresno, California 93711

Paso Robles Unified School District
800 Niblick Road
Paso Robles, California 93446

KLASSEN CORPORATION
2021 WESTWIND DRIVE
BAKERSFIELD, California 93301

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE

 10/1/2020