

**Santa Rosa City Schools**  
**Measure I and L - Change Order Log**  
**As of July 18, 2016**

Project	Change Order Number	Description	Funding Source	Cost	Board Approved
Santa Rosa Charter for the Arts Modernization	1	See March 16, 2016 Board Packet - Construction Changes	Measure L - 50% State Construction Matching Funds - 50%	\$ 246,555.00	March 16, 2016
	2	See May 25, 2016 Board Packet - Construction Changes	Measure L - 50% State Construction Matching Funds - 50%	\$ 51,016.00	May 25, 2016
	3	See July 27, 2016 Board Packet - Construction Changes	Measure L - 50% State Construction Matching Funds - 50%	\$ 247,001.00	Pending - Reviewed by Board Facilities Sub-Committee on July 11, 2016
Technology Infrastructure Upgrade Project - Phase II	1	Network Device Cables not correctly accounted for in original scope of work.	Measure L - 30% Measure I - 70%	\$ 39,514.70	Pending - Reviewed by Board Facilities Sub-Committee on July 11, 2016

Project Snap Shot - Change Orders					
Project	Number of Change Orders	Cost	Measure I - Cost	Measure L - Cost	State Matching
Santa Rosa Charter for the Arts Modernization	3	\$ 544,572.00	\$ -	\$ 272,286.00	\$ 272,286.00
Technology Infrastructure Upgrade Project - Phase II	1	\$ 39,514.70	\$ 27,660.29	\$ 11,854.41	\$ -
Grand Totals	4	\$ 584,086.70	\$ 27,660.29	\$ 284,140.41	\$ 272,286.00