

## LCAP TIMELINE 2016-2017

Month	Activity	Date
August	Gather DAC members information/e-mail/address/phone number	Due to SFP by August 31
August	Set DLAC Dates/DAC Dates/SSC Dates/SUN Dates	August 31
October	Each site has Staff meeting to gather feedback	October 21
October	DELAC/SSC/ELAC have meetings to gather data	By October 21
November	Begin Revising LCAP	On-going
November	Principal's Interim Report	November 8
November	DAC	November 17
November	SUN	November 30
November	SRTA/CSEA Consultation	By November 30
December	Survey Created	December 9
January	DELAC/SSC/ELAC have meetings to gather data	By January 20
January	Give Survey	By January 31
January	LCAP update to Board	January 25
February	Each site has Staff meeting to gather feedback and give survey and present to Assistant Sups	February 10th
February	Dashboard Data shared	February 13
March	DAC	March 16
March	SUN	March 30
March	SRTA/CSEA Consultation	By March 31
April	SPSA Template is sent to sites	April 28
April	Each site has Staff meeting to gather feedback and present to Assistant Sups	By March 31
April	Revise LCAP for 2016-2017	On-going
April	DELAC/SSC/ELAC have meetings to gather data and give survey	By April 7
April	Principal's Interim Report	April 11
April	Dashboard Data updated	April 14
April	SRTA/CSEA Consultation	By April 30
May	First DRAFT of LCAP to Board	May 10
May	DAC/DELAC meeting to provide feedback to LCAP Draft	May 18
May	2016-17 SPSA's due to SFP	May 26
June	LCAP Public Hearing to Board	June 14
June	LCAP Final Board Approval	June 28