

**Santa Rosa City Schools**  
**Santa Rosa Charter School for the Arts - Change Order Log**  
**As of October 7, 2016**

Project	Change Order Number	Description	Funding Source	Cost	Board Approved
Santa Rosa Charter for the Arts Modernization	1	See March 16, 2016 Board Packet - Construction Changes	Measure L - 50% State Construction Matching Funds - 50%	\$ 246,555.00	March 16, 2016
	2	See May 25, 2016 Board Packet - Construction Changes	Measure L - 50% State Construction Matching Funds - 50%	\$ 51,016.00	May 25, 2016
	3	See July 27, 2016 Board Packet - Construction Changes	Measure L - 50% State Construction Matching Funds - 50%	\$ 247,001.00	July 27, 2016
	4	See August 10, 2016 Board Packet - Construction Changes	Measure L - 50% State Construction Matching Funds - 50%	\$ 7,461.00	August 10, 2016
	5	See August 10, 2016 Board Packet - Construction Changes	Measure L - 50% State Construction Matching Funds - 50%	\$ 105,543.00	August 10, 2016
	6	See October 12, 2016 Board Packet - Construction Changes	Measure L - 50% State Construction Matching Funds - 50%	\$ 31,655.00	Pending Board Approval October 12, 2016

Project Snap Shot - Change Orders					
Project	Number of Change Orders	Cost	Measure I - Cost	Measure L - Cost	State Matching
Santa Rosa Charter for the Arts Modernization	6	\$ 689,231.00	\$ -	\$ 344,615.50	\$ 344,615.50