



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project: North Shoreview Shade Structure San Mateo-Foster City School District	Change Order Number: 1 SMFCSD Contract No: 2347/17 SMFCSD Project No: 14-85
Owner: San Mateo-Foster City School District 1170 Chess Drive Foster City, CA 94404	DSA File No. 01-116161 OPSC No. N/A
Contractor: Anza Engineering Corp. P.O. Box 730 Brentwood, CA 94513-0730	Date of Issuance: April 21, 2017

Contract for: **North Shoreview Shade Structure – Concrete Work**

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. Item 1: PCO # 1 – Design and lay out of lunch area

Direction: District Direction

Reason: Elevations and slopes on plans were incorrect. Additional excavation was required; additional stairs and handrail were also installed to ensure no more than 2% slope in any direction.

Net change to contract amount is as follows:

Contract Sum: **\$27,790.00**

Contract Time: 0 Days

Attachments: PCO #1 from contractor dated August 1, 2017

2.. Item 2: Contract allowance

Direction: District Direction

Reason: Included in the base bid at the time of bidding the project.

Net change to contract amount is as follows:

Contract Sum: **\$(15,000.00)**

Contract Time: 0 Days

Attachments: PCO #1 from contractor dated August 1, 2017

The Original Contract Sum was:	\$136,700.00
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$136,700.00
The Contract Sum will be increased by this Change Order by:	\$12,790.00

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE:	\$149,490.00
--	---------------------

Total percentage of Change Order amounts to the original contract sum to date:	9.36%
The Contract Time will be modified by this Change Order by:	0 days
The Date of Substantial Completion as of the date of this Change Order is therefore now, without further adjustment, to be:	August 10, 2017

Recommended: Construction Project Manager

San Mateo-Foster City School District

1170 Chess Dr.

Foster City, CA 94404

Recommended: Director Facilities, Maintenance & Operations, and Transportation

San Mateo-Foster City School District

1170 Chess Dr.

Foster City, CA 94404

By Robert Price

Date

By Jose-Noel Cadiz

Date

Agreed to: Contractor

Anza Engineering Corp.

P.O. Box 730

Brentwood, CA 94513-0730

Authorized: Owner

San Mateo-Foster City School District

1170 Chess Dr.

Foster City, CA 94404

By Loni Radetic, VP/Secretary

Date

By Carolyn Chow, CBO

Date