



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project: **Concrete work for Shade Structure Project**

SMFCSD Contract No: **2348/17**

Change Order Number: **1**

San Mateo-Foster City School District

SMFCSD Project No: **14-85**

Owner: **San Mateo-Foster City School District**

1170 Chess Drive
Foster City, CA 94404

DSA File No. **41-26**

DSA Appl. No. **01-116160**

Contractor: **Anza Engineering Corp.**

P.O. Box 730
Brentwood, CA 94513-0730

Date of Issuance: **Nov. 17, 2017**

Contract for: **Concrete and asphalt for Shade Structures**

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. Item 1: Allowance for Unforeseen Conditions

Direction: District Direction

Reason: The Allowance for Unforeseen Conditions included in the total contract amount.

Net change to contract amount is as follows:

Contract Sum: **\$(15,000.00)**

Contract Time: **0 Days**

2. Item 1: Pave foundation under new shade structure at kinder play area. Remove and replace concrete slabs that exceeded 2% cross slope. Concrete for closure pours over foundation bolts.

Direction: District Direction

Reason: The area under the kinder shade structure exceeded 2% cross slope. Areas by classroom doors leading to the shade structures exceeded 2% cross slope. For ease of constructing the shade structures the concrete was left low by the shade structure installer over the foundation anchor bolts and filled in by the concrete contractor.

Net change to contract amount is as follows:

Contract Sum: **\$13,055.00**

Contract Time: **0 Days**

San Mateo-Foster City School District

The Original Contract Sum was:	\$124,800.00
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$124,800.00
The Contract Sum will be decreased by this Change Order by:	(\$1,945.00)

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE: \$122,855.00

Total percentage of Change Order amounts to the original contract sum to date:	(1.6%)
--	--------

The Date of Substantial Completion is currently:	15 August 2017
--	----------------

The Contract Time will be modified by this Change Order by:	Unchanged
---	-----------

The Date of Substantial Completion as of the date of this Change Order is therefore now, without further adjustment, to be:	15 August 2017
---	----------------

Architect	Contractor	Inspector of Record
_____ Signature	_____ Signature	_____ Signature
By:_____	By:_____	By:_____
Date:_____	Date:_____	Date:_____

Recommended by:

SMFCSD Project Manager	Dir. Of Facilities	Chief Business Official
_____ Signature	_____ Signature	_____ Signature
By:_____	By:_____	By:_____
Date:_____	Date:_____	Date:_____

San Mateo-Foster City School District

LEAD Shade Structure
Change Order no. 1
Page 2 of 2