

# CHANGE ORDER

OWNER ☐  
ARCHITECT ☐  
CONTRACTOR ☐  
FIELD ☐  
DSA ☐

PROJECT : **Sylvan Elementary School  
Modernization & ADA Upgrades  
2908 Coffee Road  
Modesto, CA 95355**

CHANGE ORDER NUMBER : **5 (Five)**

DATE : **December 14, 2017**

CONTRACTOR : **Boyer Construction  
19608 East Mono Way  
Sonora, CA 95370**

ARCHITECT'S PROJECT NO. **13M054**

CONTRACT DATE : **May 10, 2016**

CONTRACT FOR : **F: 50-59 A: 02-114569**

The Contract is changed as follows:

**ITEM #1** – Modification to security cages for AC units

**COR #66**

Requested by: Owner

Reason: District requested modifications to the cages  
surrounding all AC units on the campus.

Add: \$ 15,472.00

**ITEM #2** – Credit for repairs to stage curtains damaged by contractor

**COR #67**

Requested by: Owner

Reason: Stage curtains were damaged by contractor

Deduct: (\$ 3,510.00)

**TOTAL CHANGE ORDER # 5**

Add: \$ **11,962.00**

**Not valid until signed by the Owner, Architect and Contractor.**

The Original Contract Sum was ..... \$ **6,083,000.00**

Net change by previously authorized Change Orders ..... \$ **301,087.00**

The Contract Sum prior to this Change Order was ..... \$ **6,384,087.00**

The Contract Sum will be (**increased**) by this Change Order in the amount of ..... \$ **11,962.00**

This Change Order equals (0.8) percent of the Original Contract Amount.

The new Contract Sum including this Change Order will be ..... \$ **6,396,049.00**

The Contract Time was increased in Change Order #4, by ..... (**5**) calendar days.

The date of Substantial Completion as of the date of this Change Order therefore is September 6, 2017

**Sylvan Union School District**

OWNER

**605 Sylvan Avenue**

Address

**Modesto, CA 95350**

**Boyer Construction**

CONTRACTOR

**19608 East Mono Way**

Address

**Sonora, CA 95370**

**SKW & Associates**

ARCHITECT

**2237 Scenic Drive**

Address

**Modesto, CA 95355**

BY: \_\_\_\_\_

BY: \_\_\_\_\_

BY: \_\_\_\_\_

DATE: \_\_\_\_\_

DATE: \_\_\_\_\_

DATE: \_\_\_\_\_