



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project:	Network Electronics Project District Wide	Change Order Number: 12
	San Mateo-Foster City School District	SMFCSD Contract No: SMFCSD Project No: 0390-15NE.2
Owner:	San Mateo-Foster City School District	
	1170 Chess Drive Foster City, CA 94404	DSA File No. N/A OPSC No. N/A
Contractor:	IT Management Corporation	Date of Issuance: 30 January 2018
	5201 Great America Parkway Santa Clara, CA 95054	

Contract for: Network Electronics Project

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. Item 1: TrippLite 3KVA UPS For HC-6 at Bayside-STEM

Direction: District Direction

Reason:

Net change to contract amount is as follows:

Contract Sum: **\$2,408.86**

Contract Time: 0 Days

Attachments: PCO #9 from contractor, 10/16/17

2. Item 2: Install HC-4 AC unit at North Shoreview

Direction: District Direction

Reason:

Net change to contract amount is as follows:

Contract Sum: **\$2,301.66**

Contract Time: 0 Days

Attachments: PCO #10 from contractor, 10/16/17

3. Item 3: Pricing for ICX 7150 for North Shoreview IDF 4

Direction: District Direction

Reason:

Net change to contract amount is as follows:

Contract Sum: **\$4,529.02**

Contract Time: 0 Days

Attachments: PCO #13 from contractor, 12/27/17

4. Item 4: Credit back from CPR 012 City Hall - RMA for 10G SFPP 40KM Module

Direction: District Direction

Reason:

Net change to contract amount is as follows:

Contract Sum: **\$(841.79)**

Contract Time: 0 Days

Attachments: PCO #14 from contractor, 1/10/18

The Original Contract Sum was:	\$4,610,403.58
Net change by previously authorized Change Orders:	\$122,103.08
The Contract Sum prior to this Change Order was:	\$4,732,506.58
The Contract Sum will be increased by this Change Order by:	\$8,397.75

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE: \$4,740,904.33

Total percentage of Change Order amounts to the original contract sum to date:	2.83%
--	-------

The Date of Substantial Completion is currently: (Based on (9.28.16) Notice to Proceed)	26 January 2017
---	-----------------

The Contract Time will be modified by this Change Order by:	Unchanged
---	-----------

The Date of Substantial Completion as of the date of this Change Order is therefore now, without further adjustment, to be:	2 March 2018
---	--------------

Architect	Contractor	Inspector of Record
_____ Signature	_____ Signature	_____ Signature
By:_____	By:_____	By:_____
Date:_____	Date:_____	Date:_____

Recommended by:

SMFCSD Project Manager	Dir. Of IT	Chief Business Official
_____ Signature	_____ Signature	_____ Signature
By:_____	By:_____	By:_____
Date:_____	Date:_____	Date:_____