

Synthetic Turf and Track at Valley High School  
Board Agenda – February 20, 2018  
Change Order #3  
Page 1

**Item #1**

Changes to the project scope of work due to a reduction in the electrical scope of work to avoid relocating the softball scoreboard result in a credit. Requested by Architect.

**DEDUCT**

(\$58,540.00)