

Change Order Report  
Board Meeting: March 8, 2018  
SUMMARY

Project	Contract/CO No.	Contractor	Bid Package	Amount
43.92	750740-04	Radiant Electric, Inc.	26.01-Electrical	\$7,843.00

Change Order Report  
Board Meeting: March 8, 2018  
DETAIL

Project Name:	Mayne Phase 2 Modernization	Project No.	43.92
Contractor:	Radiant Electric, Inc.	Contract No.	750740
Bid Package:	26.01-Electrical	Change Order No.	04
Scope	Electrical Changes		
Item No.	Scope of Work		Amount
1	CCD 016 Add conduit raceways for new sound system wiring in the Multipurpose Building.		\$3,184.00
2	CCD 017, RFI 096: Replace demolished receptacles in Restrooms C3,C5 and D7		\$2,446.00
3	CCD 015, RFI 123: Add back boxes for Fixture Type CC light fixtures in Multipurpose Building.		\$2,213.00
Original Contract Sum			\$493,600.00
Net change by previously authorized Change Orders			\$39,781.00
Contract Sum prior to this Change Order			\$533,381.00
Contract Sum is changed by this Change Order			\$7,843.00
Revised Contract Sum			\$541,224.00