




CHANGE ORDER #1

ENCROACHMENT PERMIT AND IRRIGATION LINE RE-ROUTING

ISSUE:	DATE: 1/8/2018
The contractor is requesting reimbursement for City Encroachment fee's paid. The existing irrigation mainline needs to be re-routed and extended from the existing backflow device to future location of irrigation control box.	
RESPONSE:	DATE: 1/8/2018
The District agrees to reimburse the contractor for the encroachment permit fees. The District agrees to the re-routing of the irrigation line from the existing backflow device to the new location of the irrigation control box. Contractor shall proceed with the work.	

PROJECT CONTRACT TOTALS:	
The original contract sum	\$449,493.00
Net change by previously approved change orders	\$0.00
Contract sum prior to this change order	\$449,493.00
Contract sum will be increased by this change order by the amount of	\$5,067.00
The new total contract sum including this change order will be	\$454,560.00

Upon signing below by the Contractor and the Owner, the above noted contract is hereby amended according to this Change Order and the terms of the Agreement.

APPROVALS:	
OWNER REPRESENTATIVE - DISTRICT	CONTRACTOR
Nelson Payton, Director MOT, PRUSD	Paul Viborg, Viborg Sand and Gravel, Inc.
DATE:	DATE:
DSA INSPECTOR	ARCHITECT
Carl Adams	Wes Arola, RRM Design Group
	
DATE:	DATE: 3/22/2018
BOARD APPROVAL DATE:	