




CHANGE ORDER #2

EXTEND SIDEWALK AT SOUTHEAST CORNER

ISSUE:	DATE: 2/1/2018
The contractor and District discussed extending the flatwork to the nearest vertical edge which is an existing retaining wall to allow for students to stand against the wall and not in the planting area which was previously proposed.	
RESPONSE:	DATE: 2/1/2018
The District would like to include concrete paving up to the existing wall in lieu of the planting area previously shown on the plan.	

PROJECT CONTRACT TOTALS:	
The original contract sum	\$449,493.00
Net change by previously approved change orders	\$5,067.00
Contract sum prior to this change order	\$454,560.00
Contract sum will be increased by this change order by the amount of	\$950.00
The new total contract sum including this change order will be	\$455,510.00

Upon signing below by the Contractor and the Owner, the above noted contract is hereby amended according to this Change Order and the terms of the Agreement.

APPROVALS:	
OWNER REPRESENTATIVE - DISTRICT	CONTRACTOR
Nelson Payton, Director MOT, PRUSD	Paul Viborg, Viborg Sand and Gravel, Inc.
DATE:	DATE:
DSA INSPECTOR	ARCHITECT
Carl Adams	Wes Arola, RRM Design Group
	
DATE:	DATE: 3/22/2018
BOARD APPROVAL DATE:	