




CHANGE ORDER #3

REMOVE AND REPLACE ASPHALT ON EAST 26TH STREET

ISSUE:	DATE: 2/26/2018
The contractor identified conflict between the proposed curb and existing asphalt elevations in 26 th street. From Viborg: After installing the concrete curb, it has become evident the street asphalt rises on the Eastern edge leaving only a 3" face on what is supposed to be a 6" face. Also, with the potential of trapping water. We propose to saw cut and excavate area of asphalt as outlined in this morning's job walk. Area will be excavated, subgrade compacted and base and asphalt installed as per he updated soils report, 9 inches Class II base, 3.25 inches asphalt.	
RESPONSE:	DATE: 2/26/2018
The District finds the contractors solution acceptable.	

PROJECT CONTRACT TOTALS:	
The original contract sum	\$449,493.00
Net change by previously approved change orders	\$6,017.00
Contract sum prior to this change order	\$455,510.00
Contract sum will be increased by this change order by the amount of	\$3,500.00
The new total contract sum including this change order will be	\$459,010.00

Upon signing below by the Contractor and the Owner, the above noted contract is hereby amended according to this Change Order and the terms of the Agreement.

APPROVALS:	
OWNER REPRESENTATIVE - DISTRICT	CONTRACTOR
Nelson Payton, Director MOT, PRUSD	Paul Viborg, Viborg Sand and Gravel, Inc.
DATE:	DATE:
DSA INSPECTOR	ARCHITECT
Carl Adams	Wes Arola, RRM Design Group
	
DATE:	DATE: 3/22/2018
BOARD APPROVAL DATE:	