

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Roofing 2018 at Franklin Elementary School  
**ARCHITECT:** n/a  
**CONTRACTOR:** Madsen Roofing & Waterproofing, Inc.  
**CONTRACT AMOUNT:** \$172,959.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(75,000.00)
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(75,000.00)
<b>TOTALS</b>	<b>\$0.00</b>						<b>\$0.00</b>	<b>(\$75,000.00)</b>	

**SUMMARY:**

Original Contract Amount:	\$172,959.00		Contract completion date:
			August 3, 2018
Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount	
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount	
Net Change Orders District Requested	<u>(75,000.00)</u>	-43.36% addition to the contract amount	
Total Change Order 1	(75,000.00)	-43.36% addition to the contract amount	Time extension:                      days
			August 3, 2018
Total Current Contract Amount	<u><u>\$97,959.00</u></u>		