

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: Roofing 2018 at Herman Leimbach Elementary School
ARCHITECT: n/a
CONTRACTOR: Rua & Son, Mechanical, Inc.
CONTRACT AMOUNT: \$235,665.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(28,998.00)
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(28,998.00)
TOTALS	\$0.00						\$0.00	(\$28,998.00)	

SUMMARY:

Original Contract Amount:	\$235,665.00		Contract completion date:
			August 3, 2018
Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount	
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount	Time extension:
Net Change Orders District Requested	<u>(28,998.00)</u>	<u>-12.30%</u> addition to the contract amount	days
Total Change Order 1	(28,998.00)	-12.30% addition to the contract amount	
			August 3, 2018
Total Current Contract Amount	<u><u>\$206,667.00</u></u>		