



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project: Shade Structures Highlands Elementary School San Mateo-Foster City School District	Change Order Number: 1 SMFCSD Contract No: 2535-18 SMFCSD Project No: 18-136
Owner: San Mateo-Foster City School District 1170 Chess Drive Foster City, CA 94404	DSA File No. 01-117577 OPSC No. 69039-96
Contractor: PorterCorp/Polygon 4240 N.136 Ave., Holland, MI 49424	Date of Issuance: 11 June, 2018

Contract for: **Highlands Two Shade Structures**

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. Item 1: Contract Amount Increase

Direction: District Direction

Reason: On March 8, 2018 the BOT approved a proposal submitted by PorterCorp. Due to delays at DSA (PorterCorp signs contract after DSA approval) the contract went up by 6.4%.

Net change to contract amount is as follows:

Contract Sum: **\$7,884.00**

Contract Time: 0 Days

Attachments: Exhibit "A" – Manufacturer Rep explanations

2. Item 2: Deduction of Electrical Work

Direction: District Direction

Reason: After discussions with Electrical Engineer holes for electrical work in shade structure were eliminated. Conduits for wiring will be provided Instead.

Net change to contract amount is as follows:

Contract Sum: **(\$1,035.50)**

Contract Time: 0 Days

Attachments: None

GRAND TOTAL: \$6,848.50

The Original Contract Sum was:	\$123,047.70
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$123,047.70
The Contract Sum will be increased by this Change Order by:	\$6,848.50

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE:	\$129,896.20
--	---------------------

Total percentage of Change Order amounts to the original contract sum to date:	5.57%
--	-------

The Date of Substantial Completion is currently:	TBD
--	-----

The Contract Time will be modified by this Change Order by:	Unchanged
---	-----------

<u>Aedis</u> Architect	<u>PorterCorp/Polygon</u> Contractor
----------------------------------	--

_____ Signature	_____ Signature
--------------------	--------------------

By:_____	By:_____
----------	----------

Date:_____	Date:_____
------------	------------

Recommended by:

SMFCSD Project Manager	Dir. Of Facilities	Chief Business Official
-------------------------------	---------------------------	--------------------------------

_____ Signature	_____ Signature	_____ Signature
--------------------	--------------------	--------------------

By: Alex Kristal	By: Joel Cadiz	By: Carolyn Chow
------------------	----------------	------------------

Date:_____	Date:_____	Date:_____
------------	------------	------------