

CHANGE ORDER

OWNER ☐
ARCHITECT ☐
CONTRACTOR ☐
FIELD ☐
DSA ☐

PROJECT: **Orchard Elementary School Interior and
Exterior Paint Project**
Bid No: 2017-18 #3

CHANGE ORDER NUMBER: **1**

**Orchard Elementary
1800 Wisdom Drive**

DATE: **August 7, 2018**

CONTRACTOR: **Overhaul Construction
P. O. Box 1533
Patterson, CA 95360**

ARCHITECT'S PROJECT NO.

CONTRACT DATE:

CONTRACT FOR:

The Contract is changed as follows:

ITEM #1 – Additional painting of 7 doors and jambs, boys restroom, ceiling tape, texture, prime and two coat finish, and classroom.

Requested by: **Owner**

Reason: **Additional work not in original contract.**

Add: \$ 5,960.00

TOTAL CHANGE ORDER # 1

\$ 5,960.00

Not valid until signed by the Owner and Contractor.

The Original Contract Sum was \$ **78,000.00**

Net change by previously authorized Change Orders \$ **0.00**

The Contract Sum prior to this Change Order was \$ **78,000.00**

The Contract Sum will be (increased) by this Change Order in the amount of \$ **5,960.00**

This Change Order equals 0.08 percent of the Original Contract Amount.

The new Contract Sum including this Change Order will be \$ **83,960.00**

The Contract Time was not increased by Change Order #1 (0) calendar days.

The date of Substantial Completion as of the date of this Change Order therefore is

Sylvan Union School District

OWNER

605 Sylvan Avenue

Address

Modesto, CA 95350

Overhaul Construction

CONTRACTOR

P.O. Box 1533

Address

Patterson, CA 95360

BY: _____

BY: _____

BY: _____

DATE: _____

DATE: _____

DATE: _____