

# CHANGE ORDER

OWNER ☐  
ARCHITECT ☐  
CONTRACTOR ☐  
FIELD ☐  
DSA ☐

PROJECT : **Orchard Elementary School  
Chiller Replacement & ADA Upgrades  
1800 Wisdom Way  
Modesto, CA 95355**

CHANGE ORDER NUMBER : **2 (Two)**

DATE : **August 2, 2018**

CONTRACTOR : **Boyer Construction  
19608 East Mono Way  
Sonora, CA 95370**

ARCHITECT'S PROJECT NO. **15M070**

CONTRACT DATE : **October 6, 2017**

CONTRACT FOR : **F: 50-59 A: 02-115801**

The Contract is changed as follows:

**ITEM #1** – Remove and Replace Concrete to meet ADA path-of-travel requirements.

**COR # 6**

Requested by: Architect/Contractor

Reason: Concrete in the quad area of the school did not comply  
with ADA requirements.  
**(10) day add**

**Add: \$159,328**

**Not valid until signed by the Owner, Architect and Contractor.**

The Original Contract Sum was ..... \$ **2,864,583.00**

Net change by previously authorized Change Orders ..... \$ **(7,396.00)**

The Contract Sum prior to this Change Order was ..... \$ **2,857,187.00**

The Contract Sum will be **(increased)** by this Change Order in the amount of ..... \$ **159,328.00**

This Change Order equals (5.56) percent of the Original Contract Amount.

The new Contract Sum including this Change Order will be ..... \$ **3,016,515.00**

The Contract Time was increased in Change Order #1, by ..... **(10) days.**

The date of Substantial Completion as of the date of this Change Order therefore is ..... **July 19, 2018**

**Sylvan Union School District**

OWNER

**605 Sylvan Avenue**

Address

**Modesto, CA 95350**

**Boyer Construction**

CONTRACTOR

**19608 East Mono Way**

Address

**Sonora, CA 95370**

**SKW & Associates**

ARCHITECT

**2237 Scenic Drive**

Address

**Modesto, CA 95355**

BY: \_\_\_\_\_

BY: \_\_\_\_\_

BY: \_\_\_\_\_

DATE: \_\_\_\_\_

DATE: \_\_\_\_\_

DATE: \_\_\_\_\_