

CHANGE ORDER

OWNER ☐
ARCHITECT ☐
CONTRACTOR ☐
FIELD ☐
DSA ☐

PROJECT : **Painting Projects**
Bid No: 2017-18 #10

CHANGE ORDER NUMBER : **1**

Ustach Middle School
2701 Kodiak Drive
Modesto, CA 95355

DATE : August 28, 2018

CONTRACTOR : **JPB Designs Inc**
6720 Thistleloop Court
Sacramento, CA 95842

ARCHITECT'S PROJECT NO.

CONTRACT DATE : June 28, 2018

CONTRACT FOR : \$93,000

The Contract is changed as follows:

ITEM #1 - Add: Painting of storage containers \$1,800.00

ITEM #2 - Removal and repainting of all graffiti around school in multiple spots. \$3,711.00

Requested by: Owner

Reason: Item #1 not in original contract and Item #2 graffiti removal/repainting. Add: \$ 5,511.00

TOTAL CHANGE ORDER # 1 **\$ 5,511.00**

Not valid until signed by the Owner and Contractor.

The Original Contract Sum was \$ **93,000.00**

Net change by previously authorized Change Orders \$ **0.00**

The Contract Sum prior to this Change Order was \$ **93,000.00**

The Contract Sum will be (increased) by this Change Order in the amount of \$ **5,511.00**

This Change Order equals 0.06 percent of the Original Contract Amount.

The new Contract Sum including this Change Order will be \$ **98,511.00**

The Contract Time was not increased by Change Order #1 (0) calendar days.

The date of Substantial Completion as of the date of this Change Order therefore is

Sylvan Union School District

OWNER

605 Sylvan Avenue

Address

Modesto, CA 95350

JPB Designs Inc.

CONTRACTOR

6720 Thistleloop Court

Address

Sacramento, CA 95842

BY: _____

BY: _____

BY: _____

DATE: _____

DATE: _____

DATE: _____