

# CHANGE ORDER

OWNER ☐  
ARCHITECT ☐  
CONTRACTOR ☐  
FIELD ☐  
DSA ☐

PROJECT : **Roofing Projects – Multiple Sites**  
**Bid No: 2017-18 #5**

CHANGE ORDER NUMBER : **1**

**Sylvan Elementary School**  
**2908 Coffee Road**  
**Modesto, CA 95355**

DATE : **August 28, 2018**

CONTRACTOR : **Brazos Urethane, Inc.**  
**28770 Ave. 14 1/2**  
**Madera, CA 93638**

ARCHITECT'S PROJECT NO.

CONTRACT DATE : **April 24, 2018**

CONTRACT FOR : **\$748,245.00**

The Contract is changed as follows:

**ITEM #1** - Repair dry rot on roof eave in the multi-purpose room. **\$23,723.29**

**ITEM #2** - Repair dry rot on administration roof. **\$8,192.60**

**ITEM #3** - Cost per linear foot of lumber replacement. **\$6,800.00**

Requested by: **Owner**

Reason: **Item #1, Item #2, and Item #3 for dry rot damage repairs.**

**Add: \$38,715.89**

**TOTAL CHANGE ORDER #1**

**\$38,715.89**

**Not valid until signed by the Owner and Contractor.**

The Original Contract Sum was ..... **\$ 748,245.00**

Net change by previously authorized Change Orders ..... **\$ 0.00**

The Contract Sum prior to this Change Order was ..... **\$ 748,245.00**

The Contract Sum will be (increased) by this Change Order in the amount of ..... **\$ 38,715.89**

This Change Order equals 0.05 percent of the Original Contract Amount.

The new Contract Sum including this Change Order will be ..... **\$ 786,960.89**

The Contract Time was not increased by Change Order #1 ..... (0) calendar days.

The date of Substantial Completion as of the date of this Change Order therefore is .....

**Sylvan Union School District**

OWNER

**605 Sylvan Avenue**

Address

**Modesto, CA 95350**

**Brazos Urethane, Inc.**

CONTRACTOR

**28770 Avenue 14 1/2**

Address

**Madera, CA 93638**

BY: \_\_\_\_\_

BY: \_\_\_\_\_

BY: \_\_\_\_\_

DATE: \_\_\_\_\_

DATE: \_\_\_\_\_

DATE: \_\_\_\_\_