

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Isabelle Jackson Elementary School, Roof and HVAC Units Replacement  
**ARCHITECT:** ATI Architects & Engineers  
**CONTRACTOR:** Z Squared Construction  
**CONTRACT AMOUNT:** \$1,545,000.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	(7,153.00)	0.00	0.00	0.00	0.00	0.00	0.00	32,780.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	(7,153.00)	0.00	0.00	0.00	0.00	0.00	0.00	32,780.00	0.00
<b>TOTALS</b>	<b>(\$7,153.00)</b>						<b>\$0.00</b>	<b>\$32,780.00</b>	

**SUMMARY:**

Original Contract Amount: \$1,545,000.00

Net Change Orders Architect-Requested (7,153.00)

Net Change Orders Existing Conditions 0.00

Net Change Orders District Requested 32,780.00

Total Change Order 1 25,627.00

Total Current Contract Amount \$1,570,627.00

-0.46% addition to the contract amount

0.00% addition to the contract amount

2.12% addition to the contract amount

1.66% addition to the contract amount

Contract completion date:

September 14, 2018

Time extension:

0 days

September 14, 2018