

CONSTRUCTION COST SUMMARY
CHANGE ORDERS NO. 1 - 2
ATTACHMENT 2

PROJECT: Florin High School, Building G - Audio Production Studio
ARCHITECT: Nacht & Lewis
CONTRACTOR: REM Construction, Inc.
CONTRACT AMOUNT: \$333,749.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	13,199.00	1,035.00	3,111.24	0.00	0.00	0.00	0.00	14,059.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	13,199.00	1,035.00	3,111.24	0.00	0.00	0.00	0.00	14,059.00	0.00
TOTALS	\$17,345.24						\$0.00	\$14,059.00	

SUMMARY:

Original Contract Amount:	\$333,749.00		Contract completion date:
			March 27, 2019
Net Change Orders Architect-Requested	17,345.24	5.20% addition to the contract amount	
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount	
Net Change Orders District Requested	<u>14,059.00</u>	<u>4.21%</u> addition to the contract amount	Time extension:
Total Change Orders 1 - 2	<u>31,404.24</u>	9.41% addition to the contract amount	4 days
			March 31, 2019
Total Current Contract Amount	<u><u>\$365,153.24</u></u>		