

CHANGE ORDER

OWNER ☐
ARCHITECT ☐
CONTRACTOR ☐
FIELD ☐
DSA ☐

PROJECT : **New Paving & Paving Reconditioning**
Bid No: 2018-19 #2
Sylvan & Stockard Coffee Elementary Schools
Modesto, CA
CONTRACTOR : **United Pavement Maintenance, Inc.**
P.O. Box 1017
Hughson, CA 95326

CHANGE ORDER NUMBER : **1**
DATE : June 25, 2019
ARCHITECT'S PROJECT NO.
CONTRACT DATE : May 21, 2019
CONTRACT FOR : \$802,934.00

The Contract is changed as follows:

ITEM #1 – Excavate 12" Deep, off Haul Material and install Tensar TX5 Geogrid, Compact base rock selection at Sylvan Elementary. \$15,741.66
ITEM #2 - Excavate 12", place Geogrid and place 12" A/B section & compact at Stockard Coffee. \$76,531.21

Requested by: Owner
Reason: Soil problems found at both sites. Add: \$92,272.87

TOTAL CHANGE ORDER # 1 **\$92,272.87**

Not valid until signed by the Owner and Contractor.

The Original Contract Sum was \$ **802,934.00**
Net change by previously authorized Change Orders \$ **0.00**
The Contract Sum prior to this Change Order was \$ **802,934.00**
The Contract Sum will be (increased) by this Change Order in the amount of \$ **92,272.87**

This Change Order equals 0.11 percent of the Original Contract Amount.

The new Contract Sum including this Change Order will be \$ **895,206.87**

The Contract Time was not increased by Change Order #1 (8) calendar days.

The date of Substantial Completion as of the date of this Change Order therefore is **Not Changed. Substantial completion remains August 2, 2019. Final Completion Date is moved to August 10, 2019.**

Sylvan Union School District
OWNER
605 Sylvan Avenue
Address
Modesto, CA 95350

BY: _____
DATE: _____

United Pavement Maintenance
CONTRACTOR
P.O. Box 1017
Address
Hughson, CA 95326

BY: _____
DATE: _____

SKW, Architect
2237 Scenic Drive
Modesto, CA 95355

BY: _____
DATE: _____