

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: Union House Elementary School, Modernization Phase 3 and 4
ARCHITECT: ATI Architects & Engineers
CONTRACTOR: Diede Construction, Inc.
CONTRACT AMOUNT: \$6,609,000.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	11,736.00	11,265.00	0.00	0.00	0.00	0.00	0.00	31,139.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	1,021.00	0.00	0.00
SITE AND BUILDING	11,736.00	11,265.00	0.00	0.00	0.00	0.00	1,021.00	31,139.00	0.00
TOTALS	\$23,001.00						\$1,021.00	\$31,139.00	

SUMMARY:

Original Contract Amount: \$6,609,000.00

Net Change Orders Architect-Requested 23,001.00

Net Change Orders Existing Conditions 1,021.00

Net Change Orders District Requested 31,139.00

Total Change Order 1 55,161.00

Total Current Contract Amount \$6,664,161.00

0.35% addition to the contract amount

0.02% addition to the contract amount

0.47% addition to the contract amount

0.83% addition to the contract amount

Contract completion date:

October 20, 2019

Time extension:

80 days

January 8, 2020