

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: 2019 Roofing at Elliott Ranch, Stone Lake and Irene B. West Elementary Schools
ARCHITECT: EGUSD
CONTRACTOR: MCM Roofing Company, Inc.
CONTRACT AMOUNT: \$144,954.00

| ARCHITECT-INITIATED OR REQUESTED | | | | | | | EXISTING CONDITIONS | DISTRICT REQUESTED | |
|----------------------------------|---------------|------------|------------|------------|-------|------|------------------------|--------------------|---------|
| | Architectural | Electrical | Mechanical | Structural | Civil | Code | | Additions | Credits |
| BUILDING | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| SITE | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 7,790.00 | 0.00 |
| SITE AND BUILDING | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 7,790.00 | 0.00 |
| TOTALS | \$0.00 | | | | | | \$0.00 | \$7,790.00 | |

SUMMARY:

Original Contract Amount: \$144,954.00

Net Change Orders Architect-Requested 0.00 0.00% addition to the contract amount

Net Change Orders Existing Conditions 0.00 0.00% addition to the contract amount

Net Change Orders District Requested 7,790.00 5.37% addition to the contract amount

Total Change Order 1 7,790.00 5.37% addition to the contract amount

Total Current Contract Amount \$152,744.00

Contract completion date:
September 30, 2019

Time extension:
0 days

September 30, 2019