



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project: **Abbott Re-Roofing Project**
Abbott Middle School
San Mateo-Foster City School District

Change Order Number: **2**

SMFCSD Contract No:
SMFCSD Project No: **152/19**

Owner: **San Mateo-Foster City School District**
1170 Chess Drive
Foster City, CA 94404

DSA File No. **N/A**
OPSC No. **N/A**

Contractor: Andy's Roofing Company Inc.
2161 Adams Ave.
San Leandro, CA 94577

Date of Issuance: **11 March 2019**

Contract for: **Abbott Re-Roofing Project**

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. **Item 1: Add New Gutter to Library**
Direction: District Direction

Reason: There was dry rot at the columns that needed to be repair which caused the new gutter to be added.

Net change to contract amount is as follows:

Contract Sum: **\$1,377.94**
Contract Time: **0 Days**
Attachments: **PCO #7 from contractor, Oct 23, 2019**

2. **Item 2: Credit for Stucco Patching**
Direction: District Direction

Reason: Stucco Patching was done by another contractor

Net change to contract amount is as follows:

Contract Sum: **\$(14,750.00)**
Contract Time: **0 Days**
Attachments: **PCO**

San Mateo-Foster City School District
Abbott Re-Roofing
Change Order no. 2
Page 1 of 3

Grand Total: \$(13,372.06)

The Original Contract Sum was:	\$733,300.00
Net change by previously authorized Change Orders:	\$8,420.50
The Contract Sum prior to this Change Order was:	\$741,720.50
The Contract Sum will be decreased by this Change Order by:	\$(13,372.06)


THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE: \$728,348.44

Total percentage of Change Order amounts
to the original contract sum to date: +.01%

The Date of Substantial Completion is currently:
(Based on **(3/30/19)** Notice to Proceed): 13 September 2019

The Contract Time will be modified by this Change Order by: Unchanged

The Date of Substantial Completion as of the date of this Change Order is
therefore now, without further adjustment, to be: 13 September 2019

Architect	Contractor	Inspector of Record
_____ Signature	 _____ Signature	_____ Signature
By: _____	By: <u>JD Engquist</u>	By: _____
Date: _____	Date: <u>12/2/19</u>	Date: _____

Recommended by:

SMFCSD Project Manager

Dir. Of Facilities

Chief Business Official

Signature

Signature

Signature

By:_____

By:_____

By:_____

Date:_____

Date:_____

Date:_____