

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Herman Leimbach Elementary School, Prop 39 Modernization  
**ARCHITECT:** Rainforth Grau Architects  
**CONTRACTOR:** ERC Roofing & Waterproofing, Inc.  
**CONTRACT AMOUNT:** \$1,210,000.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(10,384.20)
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(10,384.20)
<b>TOTALS</b>	<b>\$0.00</b>						<b>\$0.00</b>	<b>(\$10,384.20)</b>	

**SUMMARY:**

Original Contract Amount: \$1,210,000.00

Contract completion date:  
August 30, 2019

Net Change Orders Architect-Requested 0.00 0.00% addition to the contract amount

Net Change Orders Existing Conditions 0.00 0.00% addition to the contract amount

Net Change Orders District Requested (10,384.20) -0.86% addition to the contract amount

Total Change Order 1 (10,384.20) -0.86% addition to the contract amount

Time extension:  
90 days

November 28, 2019

Total Current Contract Amount \$1,199,615.80