

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: Shade Structures at Various Sites
ARCHITECT: Rainforth Grau Architects
CONTRACTOR: A. M. Stephens Construction Co., Inc.
CONTRACT AMOUNT: \$1,037,628.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(40,423.00)
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(40,423.00)
TOTALS	\$0.00						\$0.00	(\$40,423.00)	

SUMMARY:

Original Contract Amount:	\$1,037,628.00		Contract completion date:
			October 7, 2019
Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount	
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount	Time extension:
Net Change Orders District Requested	<u>(40,423.00)</u>	-3.90% addition to the contract amount	85 days
Total Change Order 1	(40,423.00)	-3.90% addition to the contract amount	
 Total Current Contract Amount	 <u><u>\$997,205.00</u></u>		December 31, 2019