

<u>Item #1</u>	Provide rerouting of ductwork at structural beam in Buildings A, B, G and H. Requested by Architect. Time extension for this item: 10 days	ADD	\$7,387.00
<u>Item #2</u>	Provide and install new ACM for Portable wing to avoid installation of underground conduit. Requested by Elk Grove Unified School District.	ADD	\$11,356.00
<u>Item #3</u>	Provide revised exhaust fan model for EF-J1 due to error in equipment schedule. Requested by Architect.	ADD	\$4,255.00
<u>Item #4</u>	Provide and install two (2) new adapter curbs at HVAC units AC-P2.0 and AC-P2.1. Requested by Architect.	ADD	\$7,019.00
<u>Item #5</u>	Provide and install two (2) additional wires for each new CO detector. Requested by Architect. Time extension for this item: 10 days	ADD	\$15,133.00
<u>Item #6</u>	Provide and install two (2) new adapter curbs at HVAC units at Building M. Requested by Architect.	ADD	\$4,288.00
<u>Item #7</u>	Install new pathway for new duct smoke detectors at roof top HVAC units at Buildings J and N. Requested by Architect. Time extension for this item: 2 days	ADD	\$1,127.00
<u>Item #8</u>	Provide temporary AC unit rental for two (2) months of school year. Requested by Elk Grove Unified School District.	ADD	\$5,615.00
<u>Item #9</u>	Provide additional security at mechanical lay down yard due to early arrival of new HVAC equipment. Requested by Elk Grove Unified School District.	ADD	\$5,245.00
<u>Item #10</u>	Provide plumbing as scope was not on plans. Requested by Architect.	ADD	\$2,604.00
<u>Item #11</u>	Deduct all work related to AAON equipment. Requested by Elk Grove Unified School District.	DEDUCT	(\$12,272.00)

<u>Item #12</u>	Deduct all work related to HP-14. Requested by Elk Grove Unified School District.	DEDUCT	(\$8,227.00)
<u>Item #13</u>	Provide relocation of 2" ridged feeder conduit and wire in order to accommodate installation of new HVAC unit on north portable. Requested by Architect.	ADD	\$2,071.00
<u>Item #14</u>	Furnish and install one (1) 20 AMP 120 Volt circuit for HVAC controls in the north portables. Requested by Architect.	ADD	\$458.00
<u>Item #15</u>	Research existing underground pathways, install twelve (12) booster panels and FA wiring in order to eliminate installation of new underground pathways. Requested by Architect.	ADD	\$33,499.00
<u>Item #16</u>	Provide credit for underground work not performed in lieu of researching and using existing underground pathway, installing additional booster panels and installing additional fire alarm cables. Requested by Elk Grove Unified School District.	DEDUCT	(\$47,364.00)
<u>Item #17</u>	Provide credit for patch at trenching. Requested by Elk Grove Unified School District.	DEDUCT	(\$12,403.00)
<u>Item #18</u>	Provide removal of dry rot from the portables. Requested by Elk Grove Unified School District.	ADD	\$6,642.00
<u>Item #19</u>	Provide additional blocking at guardrail support as directed per CCD04. Requested by Architect.	ADD	\$14,978.00
<u>Item #20</u>	Removal of required structural upgrades at two (2) AAON units not provided in this project. Requested by Elk Grove Unified School District.	DEDUCT	(\$11,472.00)
<u>Item #21</u>	Provide reduction of scope for pull boxes and branch circuits. Requested by Elk Grove Unified School District.	DEDUCT	(\$5,000.00)
<u>Item #22</u>	Provide additional work required for Saturday fire alarm panel work. Requested by Elk Grove Unified School District. Time extension for this item: 35 days	ADD	\$11,137.00