

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: Franklin High School, Security Fence
ARCHITECT: Nexis
CONTRACTOR: Pisor Fence Division, Inc.
CONTRACT AMOUNT: \$405,500.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	35,728.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	35,728.00	0.00
TOTALS	\$0.00						\$0.00	\$35,728.00	

SUMMARY:

Original Contract Amount: \$405,500.00

Contract completion date:
August 27, 2019

Net Change Orders Architect-Requested 0.00 0.00% addition to the contract amount

Net Change Orders Existing Conditions 0.00 0.00% addition to the contract amount

Net Change Orders District Requested 35,728.00 8.81% addition to the contract amount

Total Change Order 1 35,728.00 8.81% addition to the contract amount

Time extension:
126 days

Total Current Contract Amount \$441,228.00

December 31, 2019