

<b><u>Item #1</u></b>	<b><u>Phase 3</u></b> – Frame temporary wall in front of MPR restrooms. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$4,868.00
<b><u>Item #2</u></b>	<b><u>Phase 3</u></b> – Remove brick and add lath and plaster. Requested by Architect.	<b>ADD</b>	\$8,439.00
<b><u>Item #3</u></b>	<b><u>Phase 3</u></b> – Chip footing at Building B as existing footing was wider than anticipated for new storefront. Requested by Architect.	<b>ADD</b>	\$3,099.00
<b><u>Item #4</u></b>	<b><u>Phase 3</u></b> – Provide additional fascia to match around canopy. Requested by Architect.	<b>ADD</b>	\$4,918.00
<b><u>Item #5</u></b>	<b><u>Phase 4</u></b> – Provide additional Ezo-Bord at all casework walls in classrooms. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$20,215.00
<b><u>Item #6</u></b>	<b><u>Phase 4</u></b> – Provide additional Ezo-Bord in Administration building. Requested by Elk Grove Unified School District. Time extension for this item: 21 days	<b>ADD</b>	\$72,655.00