

<u>Item #1</u>	<u>Phase 3</u> – Change brick veneer to gypsum board due to requirement of brick to be removed. Requested by Elk Grove Unified School District. Time extension for this item: 2 days	ADD	\$2,000.00
<u>Item #2</u>	<u>Phase 3</u> – Provide wire mesh to gate for panic hardware and paint. Requested by Architect. Time extension for this item: 2 days	ADD	\$2,470.00
<u>Item #3</u>	<u>Phase 3</u> – Provide bark at planter area due to fire gate reconfiguration. Requested by Elk Grove Unified School District. Time extension for this item: 1 day	ADD	\$2,048.00
<u>Item #4</u>	<u>Phase 3</u> – Provide addition flashing to four (4) exterior doors due to material thickness change. Requested by Architect. Time extension for this item: 1 day	ADD	\$2,397.00
<u>Item #5</u>	<u>Phase 4</u> – Provide EzoBord to front of cubbies for trim condition. Requested by Elk Grove Unified School District. Time extension for this item: 1 day	ADD	\$4,127.00
<u>Item #6</u>	<u>Phase 4</u> – Fill in door in Computer Lab at platform west wall. Requested by Elk Grove Unified School District. Time extension for this item: 2 days	ADD	\$4,955.00
<u>Item #7</u>	<u>Phase 4</u> – Provide EzoBord wall finish to whole room in Computer Lab. Requested by Elk Grove Unified School District. Time extension for this item: 5 days	ADD	\$22,340.00