

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** James Rutter MS New Science Center  
**ARCHITECT:** Nacht & Lewis Architects  
**CONTRACTOR:** F&H Construction  
**CONTRACT AMOUNT:** \$7,946,000.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	9,901.00	3,536.00	0.00	7,783.00	0.00	0.00	0.00	24,086.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	9,901.00	3,536.00	0.00	7,783.00	0.00	0.00	0.00	24,086.00	0.00
<b>TOTALS</b>	<b>\$21,220.00</b>						<b>\$0.00</b>	<b>\$24,086.00</b>	

**SUMMARY:**

Original Contract Amount: \$7,946,000.00

Net Change Orders Architect-Requested	21,220.00	0.27% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	24,086.00	0.30% addition to the contract amount
Total Change Order	<u>45,306.00</u>	0.57% addition to the contract amount

Contract completion date:  
July 21, 2020

Time extension:  
7 days

July 28, 2020

Total Current Contract Amount \$7,991,306.00