

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: 2019 Roofing at Ellen Feickert, Florence Markofer and James McKee Elementary Schools
ARCHITECT: EGUSD
CONTRACTOR: Platinum Roofing, Inc.
CONTRACT AMOUNT: \$325,948.00

| ARCHITECT-INITIATED OR REQUESTED | | | | | | | EXISTING CONDITIONS | DISTRICT REQUESTED | |
|----------------------------------|---------------|------------|------------|------------|-------|------|------------------------|----------------------|-------------|
| | Architectural | Electrical | Mechanical | Structural | Civil | Code | | Additions | Credits |
| BUILDING | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | (16,715.00) |
| SITE | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| SITE AND BUILDING | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | (16,715.00) |
| TOTALS | \$0.00 | | | | | | \$0.00 | (\$16,715.00) | |

SUMMARY:

| | | | | |
|---------------------------------------|-------------------------|--|---------------------------|-----------------|
| Original Contract Amount: | \$325,948.00 | | Contract completion date: | August 30, 2019 |
| Net Change Orders Architect-Requested | 0.00 | 0.00% addition to the contract amount | | |
| Net Change Orders Existing Conditions | 0.00 | 0.00% addition to the contract amount | Time extension: | 0 days |
| Net Change Orders District Requested | (16,715.00) | -5.13% addition to the contract amount | | |
| Total Change Order 1 | (16,715.00) | -5.13% addition to the contract amount | | |
| Total Current Contract Amount | <u>\$309,233.00</u> | | August 30, 2019 | |