

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** 2019 Roofing at Mary Tsukamoto Elementary School  
**ARCHITECT:** EGUSD  
**CONTRACTOR:** Platinum Roofing, Inc.  
**CONTRACT AMOUNT:** \$531,503.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(25,000.00)
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(25,000.00)
<b>TOTALS</b>	<b>\$0.00</b>						<b>\$0.00</b>	<b>(\$25,000.00)</b>	

**SUMMARY:**

Original Contract Amount:	\$531,503.00		Contract completion date:
			September 30, 2019
Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount	
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount	
Net Change Orders District Requested	<u>(25,000.00)</u>	-4.70% addition to the contract amount	Time extension:
Total Change Order 1	(25,000.00)	-4.70% addition to the contract amount	0 days
			September 30, 2019
Total Current Contract Amount	<u><u>\$506,503.00</u></u>		