

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Gym Floor Resurfacing at Samuel Jackman Middle School  
**ARCHITECT:** Elk Grove Unified School District  
**CONTRACTOR:** Boberg Hardwood Floors, Inc.  
**CONTRACT AMOUNT:** \$39,425.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(12,575.00)
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(12,575.00)
<b>TOTALS</b>	<b>\$0.00</b>						<b>\$0.00</b>	<b>(\$12,575.00)</b>	

**SUMMARY:**

Original Contract Amount:	\$39,425.00		Contract completion date:
			July 11, 2020
Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount	
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount	Time extension:
Net Change Orders District Requested	<u>(12,575.00)</u>	-31.90% addition to the contract amount	0 days
Total Change Order 1	(12,575.00)	-31.90% addition to the contract amount	
			July 11, 2020
Total Current Contract Amount	<u><u>\$26,850.00</u></u>		