

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Security System Upgrade Project: Group 2 - Barbara Comstock Morse Elementary and Florin High Schools  
**ARCHITECT:** TEECOM  
**CONTRACTOR:** Trofholz Technologies, Inc.  
**CONTRACT AMOUNT:** \$187,202.54

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	5,000.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	5,000.00	0.00
<b>TOTALS</b>	<b>\$0.00</b>						<b>\$0.00</b>	<b>\$5,000.00</b>	

**SUMMARY:**

Original Contract Amount:	\$187,202.54		Contract completion date:
			October 27, 2019
Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount	
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount	Time extension:
Net Change Orders District Requested	5,000.00	2.67% addition to the contract amount	268 days
Total Change Order 1	5,000.00	2.67% addition to the contract amount	
			July 21, 2020
Total Current Contract Amount	<u>\$192,202.54</u>		