

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 2
ATTACHMENT 2

PROJECT: James Rutter MS New Science Center
ARCHITECT: Nacht & Lewis Architects
CONTRACTOR: F&H Construction
CONTRACT AMOUNT: \$7,946,000.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	9,901.00	3,536.00	0.00	7,783.00	0.00	0.00	0.00	24,086.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	31,928.00	0.00	0.00	0.00
SITE AND BUILDING	9,901.00	3,536.00	0.00	7,783.00	0.00	31,928.00	0.00	24,086.00	0.00
TOTALS	\$53,148.00						\$0.00	\$24,086.00	

SUMMARY:

Original Contract Amount: \$7,946,000.00

Net Change Orders Architect-Requested 53,148.00

Net Change Orders Existing Conditions 0.00

Net Change Orders District Requested 24,086.00

Total Change Order 77,234.00

Total Current Contract Amount \$8,023,234.00

0.67% addition to the contract amount

0.00% addition to the contract amount

0.30% addition to the contract amount

0.97% addition to the contract amount

Contract completion date:

July 21, 2020

Time extension:

7 days

July 28, 2020