

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 3  
ATTACHMENT 2

**PROJECT:** James Rutter MS New Science Center  
**ARCHITECT:** Nacht & Lewis Architects  
**CONTRACTOR:** F&H Construction  
**CONTRACT AMOUNT:** \$7,946,000.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	9,901.00	3,536.00	0.00	7,783.00	0.00	0.00	0.00	24,086.00	(15,946.00)
SITE	0.00	0.00	0.00	0.00	0.00	31,928.00	0.00	0.00	(44,000.00)
SITE AND BUILDING	9,901.00	3,536.00	0.00	7,783.00	0.00	31,928.00	0.00	24,086.00	(59,946.00)
<b>TOTALS</b>	<b>\$53,148.00</b>						<b>\$0.00</b>	<b>(\$35,860.00)</b>	

**SUMMARY:**

Original Contract Amount: \$7,946,000.00

Net Change Orders Architect-Requested 53,148.00

Net Change Orders Existing Conditions 0.00

Net Change Orders District Requested (35,860.00)

Total Change Order 17,288.00

0.67% addition to the contract amount

0.00% addition to the contract amount

-0.45% addition to the contract amount

0.22% addition to the contract amount

Contract completion date:  
July 28, 2020

Time extension:  
49 days

September 15, 2020

Total Current Contract Amount \$7,963,288.00

