

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: Track and Field Replacement at Various Sites
ARCHITECT: Verde Design
CONTRACTOR: JPB Designs, Inc.
CONTRACT AMOUNT: \$560,000.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	50,088.00	(18,071.00)
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	50,088.00	(18,071.00)
TOTALS	\$0.00						\$0.00	\$32,017.00	

SUMMARY:

Original Contract Amount: \$560,000.00

Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	<u>32,017.00</u>	<u>5.72%</u> addition to the contract amount
Total Change Order	<u>32,017.00</u>	5.72% addition to the contract amount

Contract completion date:
September 26, 2020

Time extension:
0 days

September 26, 2020

Total Current Contract Amount \$592,017.00

