

CONSTRUCTION COST SUMMARY
AMENDMENT NO. 1
ATTACHMENT 2

PROJECT: "New" Franklin Elementary School
ARCHITECT: Architectural Nexus
CONTRACTOR: F&H Construction
CONTRACT AMOUNT: \$32,404,570.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE		0.00	0.00	0.00	0.00	0.00	0.00		(379,204.71)
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00		0.00	0.00	(379,204.71)
TOTALS	\$0.00						\$0.00	(\$379,204.71)	

SUMMARY:

Original Contract Amount: \$32,404,570.00

Contract completion date:
October 15, 2020

Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	(379,204.71)	-1.17% addition to the contract amount
Total Change Order	<u>(379,204.71)</u>	-1.17% addition to the contract amount

Time extension:
11 days

October 30, 2020

Total Current Contract Amount \$32,025,365.29

