

Measure B Projects 11-18-20										
	SITE	PROJECT	CONTRACTOR	AMOUNT	DESCRIPTION	REASON	TYPE (C/O, Bid, New/no bid)	BID CLOSING DATE	BOARD MEETING (DATE)	NOTES (Supt. Approved, Ad Hoc, etc.)
1	GES/GHS	MSB Replacement	Construction Testing Services	\$26,632.00	DSA certified lab testing		New		11/18/2020	Within approved project budget
2	PHS	MSB Replacement	Construction Testing Services	\$23,256.00	DSA certified lab testing		New		11/18/2020	Within approved project budget
3	PHS	MSB Replacement	Liberty Utilities	\$1,000.00	Electrical Extension		New		11/18/2020	Within approved project budget
4	QES, PIO, CHS	MSB Replacement	Maybed Inspections, LLC	\$6,000.00	DSA Inspection of MSB Projects	Additional DSA Inspections needed due to project needs	C/O		11/18/2020	Increase \$6,000 included in approved budget
5	CHS	MSB Replacement	Various	TBD	Equipment Replacement	Upgraded equipment needed due to voltage change	New		11/18/2020	Expected to remain within approved budget, pending quotes.
			Total	\$50,888.00						