

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Shade Structures at Various Sites, Phase 2  
**ARCHITECT:** Rainforth Grau Architects  
**CONTRACTOR:** A.M. Stephens Construction Co., Inc.  
**CONTRACT AMOUNT:** \$1,146,501.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(151,936.00)
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00		0.00	0.00	(151,936.00)
<b>TOTALS</b>	<b>\$0.00</b>						<b>\$0.00</b>	<b>(\$151,936.00)</b>	

**SUMMARY:**

Original Contract Amount: \$1,146,501.00

Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	<u>(151,936.00)</u>	<u>-13.25%</u> addition to the contract amount
Total Change Order	<u>(151,936.00)</u>	-13.25% addition to the contract amount

Contract completion date:  
October 6, 2020

Time extension:  
42 days

November 17, 2020

Total Current Contract Amount \$994,565.00

