

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 4
ATTACHMENT 2

PROJECT: James Rutter MS New Science Center
ARCHITECT: Nacht & Lewis Architects
CONTRACTOR: F&H Construction
CONTRACT AMOUNT: \$7,946,000.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	9,901.00	3,536.00	0.00	7,783.00	0.00	0.00	0.00	30,629.00	(15,946.00)
SITE	0.00	0.00	0.00	0.00	0.00	31,928.00	0.00	50,622.00	(44,000.00)
SITE AND BUILDING	9,901.00	3,536.00	0.00	7,783.00	0.00	31,928.00	0.00	81,251.00	(59,946.00)
TOTALS	\$53,148.00						\$0.00	\$21,305.00	

SUMMARY:

Original Contract Amount: \$7,946,000.00

Net Change Orders Architect-Requested 53,148.00

Net Change Orders Existing Conditions 0.00

Net Change Orders District Requested 21,305.00

Total Change Order 1 - 4 74,453.00

Total Current Contract Amount \$8,020,453.00

0.67% addition to the contract amount

0.00% addition to the contract amount

0.27% addition to the contract amount

0.94% addition to the contract amount

Contract completion date:
September 15, 2020

Time extension:
138 days

January 31, 2021