

Flamson/Peterson Lunch Shelter							
	Change Order Cost	Running Change Order Total	Project Total Cost	% Each Change Order	Total % Change	Approval Date	Notes
Original Contract			\$ 369,000.00			6/4/2020	
Change Order # 1	\$ 22,569.00	\$ 22,569.00	\$ 391,569.00	6.12%	6.12%	*1/26/2021	Additional excavation and restroom upgrades
Change Order # 2	\$ 25,301.00	\$ 47,870.00	\$ 416,870.00	6.86%	12.97%	*1/26/2021	ADA improvements by main office
Change Order # 3	\$ 25,425.00	\$ 73,295.00	\$ 442,295.00	6.89%	19.86%	*1/26/2021	Seat wall and concrete instead of asphalt
Change Order # 4	\$ (2,679.90)	\$ 70,615.10	\$ 439,615.10	-0.73%	19.14%	*1/26/2021	Deductive change order

\*Pending

Bid on May 26, 2020

Project included \$35,000 contingency

PCO #4 was \$32,320.10 (T&M path of travel correction down south side of parking lot)