

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: Valley High School, Fire Academy & CTE/POT Inc#3
ARCHITECT: Nacht & Lewis and Derivi Castellanos Architects
CONTRACTOR: The Boldt Company
CONTRACT AMOUNT: \$2,660,779.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(52,004.00)
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(52,004.00)
TOTALS	\$0.00						\$0.00	(\$52,004.00)	

SUMMARY:

Original Contract Amount: \$2,660,779.00

Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	(52,004.00)	-1.95% addition to the contract amount
Total Change Order 1	(52,004.00)	-1.95% addition to the contract amount

Contract completion date:
December 20, 2020

Time extension:
121 days

April 20, 2021

Total Current Contract Amount \$2,608,775.00