

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: William Daylor High School, Voluntary Accessibility Improvements
ARCHITECT: TPH Architect
CONTRACTOR: TJR Resources, Inc.
CONTRACT AMOUNT: \$121,280.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	7,876.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	7,876.00	0.00	0.00
TOTALS	\$0.00						\$7,876.00	\$0.00	

SUMMARY:

Original Contract Amount: \$121,280.00

Net Change Orders Architect-Requested	0.00
Net Change Orders Existing Conditions	7,876.00
Net Change Orders District Requested	0.00
Total Change Order 1	<u>7,876.00</u>

0.00% addition to the contract amount
6.49% addition to the contract amount
0.00% addition to the contract amount
6.49% addition to the contract amount

Contract completion date:
May 28, 2021

Time extension:
2 days

May 30, 2021

Total Current Contract Amount \$129,156.00