

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Laguna Ridge East Elementary School, Soils Remediation  
**CONSULTANT** Condor Earth  
**CONTRACTOR:** Pacific States Environmental Contractors, Inc.  
**CONTRACT AMOUNT:** \$176,900.00

CONSULTANT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	34,150.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
<b>TOTALS</b>	<b>\$34,150.00</b>						<b>\$0.00</b>	<b>\$0.00</b>	

**SUMMARY:**

Original Contract Amount: \$176,900.00

Net Change Orders Architect-Requested	34,150.00	19.30% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	0.00	0.00% addition to the contract amount
Total Change Order 1	<u>34,150.00</u>	19.30% addition to the contract amount

Contract completion date:  
April 30, 2021

Time extension:  
46 days

June 15, 2021

Total Current Contract Amount \$211,050.00

