

<b><u>Item #1</u></b>	Change main electrical feeders to aluminum due to copper wire shortages. Requested by Architect.	<b>DEDUCT</b>	(\$10,000.00)
<b><u>Item #2</u></b>	Remove and reinstall grass paver stones for gas line installation. Requested by Architect.	<b>ADD</b>	\$3,487.00
<b><u>Item #3</u></b>	Metal framing modifications for course of construction. Requested by Architect.	<b>ADD</b>	\$30,675.00
<b><u>Item #4</u></b>	Revise exterior staff restroom locket to push button control. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$754.00
<b><u>Item #5</u></b>	Modifications to plumbing and fire alarm control panel. Requested by Elk Grove Unified School District.	<b>DEDUCT</b>	(\$15,740.00)
<b><u>Item #6</u></b>	Substitute B-Line strut for solar panel mount. Requested by Architect.	<b>DEDUCT</b>	(\$1,200.00)
<b><u>Item #7</u></b>	Provide power connection to emergency gas shut off. Requested by Architect.	<b>ADD</b>	\$3,416.00
<b><u>Item #8</u></b>	Relocate dust collector for easier access and clearances. Requested by Architect.	<b>ADD</b>	\$11,134.00
<b><u>Item #9</u></b>	Provide battery pack up system including storage/invertor/system interface and 120/208v single phase panel. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$21,292.00
<b><u>Item #10</u></b>	Add dimming functions at daylight harvesting control to the Main shop lighting system. Requested by Architect.	<b>ADD</b>	\$5,626.00
<b><u>Item #11</u></b>	Revise A/V system controls to allow projectors to be operated together (or separate). Requested by Elk Grove Unified School District.	<b>ADD</b>	\$11,580.00

<b><u>Item #12</u></b>	Upgrade exterior stucco finish and add for FRP wall finish at mop sink. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$2,784.00
<b><u>Item #13</u></b>	Revise wiring to CNC Milling Machine. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$1,136.00
<b><u>Item #14</u></b>	Add furring at two (2) window locations. Requested by Architect.	<b>ADD</b>	\$1,577.00